Meeting Log

Meeting 1 9/11/26

Date: Sep 11th, 2026
Time: 3:00-4:00pm
Location: Eaton 3001
Objective: first project meeting
Team members present: Adira, Eliza, Emilia, Zach, Jett, Ryan, Dani

Introduction

- TA Sheri
- Small company, project manager, tester
- Project manager going to create sprint and assign to others
- Volunteer to make 10-by10 2D grid for project
- Need to make a UI
- 7 people in group expectation: more completed/polished project
    - Make 2d board and design logic and UI and input handler

Roles

UI designed: emilia
    How board looks
Game logic: Zach
Input processing: eliza
    Functionality behind how the board looks
Passing input: danii
Testing: Jett
Assistance: Ryan
    Functionality behind how the board looks

Assignments

- Next steps:
    - Start with board, create 2D grid
- We have to track how many hours we individually spend on this
- Backlog:
    - Estimate hours for zachs game logic: 4hrs
- Rest of scrum meetings we usually check progress on each persons ticket
- By next week: finish individual parts assigned above
    - About 3-4 story points
- Use pi game for UI or turtle
- Do just the original game for this project: https://minesweeperonline.com/#
- TA suggests to make sprint and backlogs first to leave a bunch of time to work

Meeting 2 9/18/26

Date: Sep 18th, 2026
Time: 3:00-4:00pm
Location: Eaton 3001
Objective:
Team members present: Adira, Eliza, Emilia, Zach, Jett, Ryan, Dani

General Notes

- Implemented all the stuff that implemented clicking UI elements
- Ryan implemented functionality for revealing all adjacent spaces at once instead of clicking them individually
- Testing by Jett after something gets added to repo
    - Edge cases not included yet
    - Ta requests pi doc or PDF of testing and edge cases
- Hours worked per person avg: 3
- TA estimates 1hr avg per person working for the rest of the project to finish comments, documentation, polishing, etc
- Adira: need to do system overview w the system to give description and overview
    - Use zachs works PDFs as a base
- Jett will handle readme and the rest of us will add to it; add more details on what each of us worked on
    - System doc will have system testing
- Emelia to finish adding start and end screen
- Jett will also finish testing

Meeting 3 9/25/26

Date: Sep 25th, 2026
Time: 3:00-4:00pm
Location: Eaton 3001
Objective: demo game and review project part 2 objectives
Team members present: Adira, Eliza, Emilia, Zach, Jett, Ryan, Dani

Demo of Project Part 1

- Start on entrance screen, enter number of mines, limit of 20 mines, only take ints
- Click on cell and play
- If lose then click enter
- Click to dig, place flags
- If dog on space that has all flags for it then it autodigs other spaces

Project Part Two

- Check other teams functionalities and fix bugs (if any)
- Implement game logic advancements
- AI: type of game logic (not ML)
    - Make turn games
    - Two modes: combative mode and automation (game logic plays itself)
- Three levels of AI smartness: easy, med, hard
    - Easy: reveal unrevealed cells
    - Med: add two basic rules
    - Hard: add new feature to the med
- Have opportunity to change roles and assign new project manager; most of team is indifferent to this and we will keep current roles
- Other teams project is mostly vibe-coded
- Challenging part (3 levels of difficulty and 2 modes) should have at least 3 ppl
    - Emilia, Jett, Ryan
- Additional feature: scoreboard/highscore, need UI element on endscreen
- Zach question: what is enough for two features? Keep track of time? Record?
    - Other group has timer but doesnt store time, adding score add function?
    - TA: as long as the new feature isn't a repeat of previously done work. Adding leaderboard counts as new feature
- Peer review grades:
    - Calculated peer review grade: total amount of money adds to 10k except yourself; if you contributed enough you should get 10k
    - Ex: 24.5-25k=-0.5k
    - If your score=0 then you got 10k, anything more and u were given more than 10k, anything less than 0 and you were given less = lose points

Meeting 4 10/2/26

Date: Oct 2nd, 2026
Time: 3:00-4:00pm
Location: Eaton 3001
Objective: first project meeting
Team members present: Adira, Eliza, Emilia, Zach, Jett, Dani

Introduction

- Leaderboard extra feature is done
- AI feature: easy/med AI done and just connect to main code; hard AI coming
- TA counted hours for everyone
- Ryan working on the AI; currently working on assumption that all placed flags are accurate and he wants to change this
- Project 3 is coming up: create our own project without limitations or requirements; brainstorm what app you want; need to have UI
    - fortnite but 2D, Minesweeper but 3d, ocean mines
    - Make working plan for project 3

Meeting 5 10/9/26

Date: Oct 9th, 2026
Time: 3:00-4:00pm
Location: Eaton 3001
Objective:
Team members present: Adira, Eliza, Emilia, Zach, Jett, Dani, Ryan

Work Check

- Adira: 30min
- Eliza: 45min testing
- Dani: 2-3 hours getting it to run, testing, ran into crash and fixed it
- Jett: 1hr
- Emilia: 1hr
- Zach: 2-3 hrs
- Ryan: 4hrs edge cases, testing, fixing AI issues

Continuing Work

- We need to work on documentation and commend
- Zach: we need to finish hardmode; interactive w AI/taking turns, and also have AI fully solve in turns (doesn't solve it all at once)
- Project 2 due sunday and don't make changes after that; freeze and make public
- Functionality questions:
    - When running interactive AI, currently AI will make move right after the user, we should add delay so for player it doesnt look instant
    - For automatic AI: currently clicking just advances AI moves, should we keep it or make it so AI makes moves on its own every couple seconds?
        - TA said to make AI move every couple seconds
- Project 3: no ideas so far, we will have 2 months so we need project long enough to last that time
    - First submission is next sunday agile reference stories and requirements spreadsheets
    - Weekly meetings continue for this project
    - For next time: brainstorm ideas
- Made a discord server for project 3

Meeting 5 10/16/26

Date: Oct 16th, 2026
Time: 3:00-4:00pm
Location: Eaton 3001
Objective:
Team members present: Adira, Eliza, Emilia, Zach, Jett, Dani, Ryan

Project 3

- Decided on match-3 game similar to candy crush
- Considering switching away from python
    - C++, C#, etc
- Ryan wants game project that he can attach game scripts to
- Adira is still project manager
- Eliza will do documentation

Meeting 6 10/23/26

Date: Oct 23rd, 2026
Time: 3:00-4:00pm
Location: Eaton 3001
Objective: detailing project plan
Team members present: Adira, Eliza, Zach, Jett, Dani, Emilia, Ryan

Upcoming Assignments

- Architecture description will have 3 UML diagrams and 300-500 words, and description of the UML diagrams
- Find which requirements need to be completed in sprint 1, and may out requirements in the other springs
    - 4 total sprints
- Comment on assignment: reconsider story point on requirements spreadsheet, total 76 points total and split between sprints and members its only 2.5 story points per members which isnt enough
    - Each story point is a day so about 2.5 days per sprint
- We should account for debugging and testing which will increase our time spent, we could give more story points towards this
- Decided we will up our story points
- Other comment: remove extra columns for item name, we only need 5 columns
    - We have 6 splints but it needs to be 4, we need to correct this
    - Consider innovation requirements: cloud saved leaderboard
    - Lost points because of word count being too low

Sprint 1

- Complete 6-8 on sprint 1
- 2 new docs, 2 updated docs
- Mod question: canvas desc lists peer evaluations, we don't need it for this assignment; just follow rubrics
- Decide what goes into print 1 by number of story points: \
- Updated agile stories doc and stack spreadsheet

Meeting 6 10/23/26

Date: Oct 30rd, 2026
Time: 3:00-4:00pm
Location: Eaton 3001
Objective: detailing project plan
Team members present: Adira, Eliza, Zach, Jett, Dani, Emilia, Ryan

Upcoming Assignments

- Deadline of split 1 is
    - Updated requirements spreadsheet for sprint 2
- Push all files to repo and make repo public
- Complete 90% of requirements for sprint 1
    - If any issues state that in meeting log so we can do it in sprint 2

Project Discussion

- Unsure if we are solid on unity, ryan already started in unity
- Dani proposals: make amendments to how we've been working and allow AI to some degree, OR, reorganize sprints, or switch to different code base
- Emilia: difficult to learn unity with AI, better to just look at docs
- Zach: any reason to switch away from pygame?
- We as developers dont want start of game to be randomly generated
- Default to using pygame if we dont find anything better
    - Everyone voted and agree
    - Deadline for proposals for alternatives: Sunday night

- Estimated work hours per person estimate: 3-4
    - Update actual working hours in the meeting log at the end of this week
    - Finish this estimated time by next week

Task assignment

- Create grid: ryan
- User input: Jett
- Swapping tiles: danii
- Detecting matches: eliza
- Tile clearing: emilia
- Time drop mechanic: zach
- Create tile art assets: adira

Meeting 6 10/23/26

Date: Nov 6th, 2026
Time: 3:00-4:00pm
Location: Eaton 3001
Objective: detailing project plan
Team members present: Adira, Eliza, Zach, Dani, Emilia, Ryan

Deadline review

- Zach was working on tile drop but hasn't pushed it yet
- Jett is sick and cant make it
- TA reminded that sprint 1 is due sunday
- Get documentation of sprint 2 artifacts ready

Work and Hours Review

- Ryan: created grid with tiles, window resizing keeps game in center, interfaced swapping; 5-6 hours
- Dani: 1.5hrs
- Emilia: 3hrs
- Zach: 2hrs
- Eliza: tile swapping; 2hrs
- Adira: 1hr

Brainstorming Next Steps

- While swapping, check if match was made while swapping; include this check as part of the swapping
- Repo has already been pushed so we just need to
- Files for swapping tiles, detecting matches, and clearing tile dropping py needs to be revised with how its meshed with other files
- Currently tiles are just draggable wherever, and it'll change which tile is moved
- Eliza: combining all the separate files to work together and more modular
- Others will be refining files and ameliorating issues

Sprint 2 Task Assignments

- Ryan: main menu, pause screen
- Dani: powerups creation
- Emilia: powerups activation
- Zach: detecting win/loss conditions
- Jett: level screen
- Eliza: detecting special matches
- Adira: UI art assets

Meeting 6 10/23/26

Date: Nov 13th, 2026
Time: 3:00-4:00pm
Location: Eaton 3001
Objective: detailing project plan
Team members present: Adira, Eliza, Zach, Dani, Emilia, Ryan

- TA had to leave, sold us to mark how many hours we expect to work sprint 2
- Emilia is sick
- Dani started working on horizontals and verticals
- Focus on basic powerups, and if we want to add something fancier later we can decide that later
- Ryan: fine with simpler to a point, but doesn't want to affect quality

Hours Done

- Ryan: 4hrs; tile polling animation, pause/title screen
- Dani: 2hrs; research for powerups and powerups subclass
- Jett: 4hrs; reading commits and code, making level screens
- Zach: 3hrs; win/loss conditions
- Eliza: 0hrs; ran out of time, plan to do it saturday
- Adira: 1hr; finding assets and testing the game

Hours Expected Total

- Ryan: 7hrs
- Dani: 4hrs
- Jett: 6hrs
- Zach: 5hrs
- Eliza: 5hrs
- Adira: 2hrs